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MEETING DATE: December 20, 1995

PREPARED BY: Public Works Director

AGENDA TITLE: Acceptance of Improvements Under Thurman Street Improvements,
Beckman Road to 1,800 Feet East of Beckman Road Contract

BACKGROUND INFORMATION:

Funding
Street Fund

Well 4R (Water Fund)

~

RECOMMENDED ACTION: That the City Council accept the improvements under the "Thurman Street
Improvements, Beckman Road to 1,800 Feet East of Beckman Road"
contract, and direct the City Engineer to file a Notice of Completion with
the County Recorder's office.

The contract was awarded to DSS Construction of Stockton on
January 4, 1995 in the amount of $388,111.78. The contract has
been completed in substantial conformance with the plans and
specifications approved by the City Council.

Amount
$197,000

$ 66,000

This project consisted of constructing the full pavement width of Thurman Street, from Beckman Road
to the east side of the Reid industrial Substation, and included curb, gutter, water mains, storm drains
and sanitary sewers. Sidewalk was installed along the RE Service Co. and Substation parcels. Also
included was a 24-foot wide access road to the Substation and Well 4R site from Thurman Street.

The contract completion date was September 11, 1995, and the actual completion date was
September 21, 1995. The final contract price was $398,128.98. The difference between the contract
amount and the final contract price is mainly due to minor differences between the engineer’s estimate
and the actual contract quantities. Also, the City had the contractor install a 16-inch water line for the
future connection to the planned water storage tank and this increased the cost of the project.

FUNDING: Funding for this project was derived from a variety of sources:

Description (Project Account Number)

South half of Thurman Street improvements
and local utilities fronting RES (formerly
Minton) properties per previous economic
development agreement. (32.0-500.10)
North half of Thurman Street improvements

per previous agreement in exchange for
right-of-way (32.0-500.10)

50% of site access and utilities, full cost of
utilities solely for Well. (18.1-460.04)
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Funding Amount Description (Project Account Number)
Reid Substation $ 16,000 50% of site access and utilities, full cost of
(Electric Fund) utilities solely for Substation. (16.1-650.39)
Substation/Well Site $ 44,000 50% of Thurman Street improvements and
(Electric Fund) local utilities fronting Site. (16.1-650.39)

Water Fund to reimburse Electric Fund for
site improvement and acquisition costs
based on area of Well 4R site plus half of
access road area.

Storm Development $ 39,000 Master storm drain line in Thurman Street
IMF Fund (32.0-500.10)

Water Development $ 2,000 “Oversize” water mains - cost difference
IMF Fund difference between 8-inch and larger mains
per ordinance (18.2-450.09)

Property Owners $ 45,000 50% of Thurman Street improvements and
(Diekmans) local utilities fronting their property in

accordance with Substation acquisition
agreement. Property owner to reimburse
Electric Fund (16.1-650.39)

Total:  $409,000 Incy)des contract plus street light charges.
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Jack L. Ronsko
* Publig Works Director
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Prepared by Wesley K. Fujitani, Senior Civil Engineer
JLR/WKF/Im

cc:  Purchasing Officer
Assistant Electric Utility Director
Street Superintendent
Water/Wastewater Superintendent
Sally Diekman Ryan
Richard D. Diekman
Stanley A. Diekman
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